
2016-­‐17  Priorities
TASK Comments July August September October November

Tomales  Park  CIP  Plan  &  Timeline   FAC COMPLETE
RFP  for  TCP  Construction  Projects   FAC COMPLETE
Fence  Grant Donna COMPLETE

Staff  Contracts/Scope  of  Work FAC FINALIZE
O&M  RFP/Contract  Process FAC COMPLETE

Asset  Management  Inventory Jose COMPLETE

Resubmit  Rate  Analysis  to  RCAC  for  Final RCAC SEND  OUT
RECEIVE  
DRAFT

5  &  10  Year  Financial  Plans FAC COMPLETE
CIP  Plan  for  5  &  10  years FAC COMPLETE

FINANCIAL  Policies  &  Procedures  Manual Break  into  4  pieces WIP WIP WIP
Reserves FAC COMPLETE
Personnel  Policies  -­‐  GM/Staff  Positions Break  into  4  pieces WIP WIP WIP
Succession  Policies  -­‐  continuity,  emergency Break  into  4  pieces WIP WIP WIP

Newsletter  -­‐  Fall  &  Spring  issues Contracted COMPLETE

SUSD  Negotiations  &  Agreement BILL/BOD

2017-­‐18  Annual  Budgets FAC/BOD
Education  Outreach  on  Rates  for  17-­‐18 FAC/BOD

Staff  Performance  Evaluation  -­‐  forms/process FAC COMPLETE

Strategic  5  Year  Plan BOD

Review  &  Amend  TVCSD  By-­‐laws FAC/BOD RESEARCH RESEARCH RESEARCH

MD&A   Melinda DRAFT



December January February March April May June July August

COMPLETE

COMPLETE
COMPLETE

COMPLETE

NEGOTIATIONS NEGOTIATIONS NEGOTIATIONS COMPLETE

1ST  DRAFT 2ND  DRAFT HEARINGS FINAL
DESIGN LAUNCH DUCK

COMPLETE



September October November December January February March April May June

COMPLETE


